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APRIL 4, 2008

FY 08 
PROJECT #

FY 08 PROJECT NAME FY08 FUNDING 
AMOUNT

SCHEDULED DUE 
DATE

REVISED DUE 
DATE

COMMENTS

ADM 12.A4.08 Independent Reviews and 
Science Symposium - Trout 
and HBC PEPs

$37,500 March 1, 2008 March 1, 2009 Funding will be 
carried forward

BIO 2.R5.08 Nonnative Control Planning $109,016 January 1, 2008 - 
Delivery of short-term 
plan

July 1, 2008 No budget impact

BIO 2.R11.08 Native Fishes Habitat Data 
Analysis

$28,994 January 1, 2008 - 
Submittal of manuscript 
on humpback chub at 30-
mile                          

July 1, 2008 No budget impact

PHY 7.M1. 0 Integrated Quality-of- Water 
Monitoring (Downstream of 
GCD)

$883,024 4TH QUARTER FY 2008 
- 1) Methods reports on 
suspended-sediment 
completed by Topping 
and others (completion 
deferred until FY 2009); 
2) Data series report on 
specific conductivity data 
completed by Voichick 
(completion deferred 
until FY 2009); 3) Report 
on error analysis of 
conventional suspended-
sediment samplers 
completed by Topping 
and others (completion 
deferred until FY 2009)

End of Second 
Quarter of FY 2009

No budget impact
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PHY 8.M1.08 Long-term Monitoring of 
Changes in Sediment Storage

$130,929 4th QUARTER FY 2008   
- Consistent with 
recommended 
monitoring protocols, 
mapping of full channel 
between sediment mass 
flux measurement points 
(Paria River confluence 
and 30-mile stations with 
multi-beam hydrographic 
system and conventional 
survey methods to 
resolve topographic 
changes in sand storage 
throughout that reach of 
the Colorado River 
ecosystem (channel 
mapping rescheduled for 
Spring 2009 with 
completion of data 
processing and delivery 
deferred until end of FY 
2009))

End of Second 
Quarter of FY 2009

Funding will be 
carried forward and 
used for integrated 
sediment, 
temperature, and flow 
model development

REC 9.R3.08 Compile Campsite Inventory 
and GIS Atlas

$86,179 4th Quarter FY 2008 - 
Final products 
(completion deferred 
until FY 2009)

End of 3rd quarter of 
FY 2009

All funds will be 
obligated in FY08
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CUL 11.R1.08 Cultural Monitoring R&D 
Project

$468,009 2nd Quarter FY 2008 - 
final reports on FY 06-07 
assessment work and 
LiDAR testing  
(completion deferred 
until end of 3rd Quarter 
FY 2008).  Spring field 
work (deferred to 
September 2008)

End of 3rd Quarter of 
FY 2008.  Revised 
due date for pilot 
monitoring plan, end 
of 4th Quarter of FY 
2008

$20,000 Logistical 
funds will be carried 
forward to FY09

N/A General Core Monitoring Plan $0 March 1, 2008 Draft report to be 
presented to TWG in 
September 2008; 
report finalized by 
December 2008

Project assigned to W 
Halverson, USGS, 
Tucson

N/A FY 07 Annual Project Report $0 February 1, 2008 none Defer for FY08
N/A Initial Socio Economic PEP $0 April 1, 2008 To be determined
N/A Terrestrial Vegetation Core 

Monitoring Evaluation Report $0
June 1, 2008 September 1, 2008


